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ABSTRACT 

Leveraging current and future International Cooperation opportunities, such as Foreign 

Military Sales and Cooperative Programs throughout the entire Department of Defense 

System Acquisition Framework could contribute to and enhance the systems acquired 

domestically and create additional Foreign Military Sales opportunities. Historically, 

International Cooperation is not considered in the acquisition process until sometime 

around initial operational capability or full operational capability. Considering 

International Cooperation earlier in the acquisition process may prove beneficial to the 

domestic side if Department of Defense systems can be developed and acquired to 

accommodate our foreign partner’s interoperability requirements and releaseability 

restrictions.  

The overall outcome of this study will be to identify the various entry points in 

the acquisition framework for International Cooperation and how that will benefit or 

deter the domestic program offices system acquisition efforts. Our research and analysis 

will focus on examples of various levels of effort that have been required to go back and 

retrofit a system to make it available to Foreign Military Sales and then identify where it 

could have been done more efficiently if considered earlier in the framework.  
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I. INTRODUCTION 

This chapter will describe the research and make the case for why leveraging 

international cooperation opportunities can potentially benefit Department of Defense 

(DOD) programs. The goal of the paper is to provide existing and future domestic 

Program Managers with information and processes that could help them fully consider 

international cooperation and the potential benefits to their domestic program as it relates 

to cost, schedule and performance. The paper will examine several United States Army 

(USA) and United States Navy (USN) programs and the cost/benefit of leveraging 

security cooperation opportunities, such as foreign military sales (FMS), and 

International Cooperative Programs (ICP) to contribute to and enhance the domestic 

systems they develop and/or acquire. The paper will only contain public release 

information and will be based primarily on a comparative analysis of domestic programs 

who have considered international cooperation early, middle, and late or not at all in their 

acquisition life cycles. An explanation will be provided regarding the scope of the 

research and how the research will be conducted. The thesis organization will also be 

explained to include background, problem identification, objectives, organization and 

expected accomplishments. 

A. BACKGROUND 

Leveraging current and future international cooperation opportunities, such as 

FMS and CP throughout the entire DOD System Acquisition Framework could contribute 

to and enhance the systems acquired domestically and create additional international 

cooperation opportunities. Title 10 USC. 2350a(e) and amended by Section 1251 of the 

National Defense Authorization Act for Fiscal Year 2008 requires an analysis of potential 

opportunities for international cooperation for all acquisition category (ACAT) I 

programs before the first milestone or decision point.1 Non-ACAT 1 programs however, 

are sometimes not considered for international cooperation in the acquisition process 

                                                 
1 Under Secretary of Defense (AT&L), The Defense Acquisition System, DOD Directive 5000.1 

(Washington, DC: Under Secretary of Defense (AT&L), 2007). 
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until sometime around initial operational capability (IOC) or full operational capability 

(FOC). The objectives of international cooperation in Acquisition, Technology and 

Logistics (AT&L) emphasize operational, economic, technical, political, and industrial 

benefits to all stakeholders. Considering international cooperation earlier in the 

acquisition process may prove beneficial to the domestic side if DOD systems can be 

developed and acquired to accommodate our foreign partner’s interoperability 

requirements and releaseability restrictions. At any ACAT level, the key is applying the 

appropriate amount of international cooperation consideration as early as possible and not 

just checking the box on international cooperation consideration.  

As part of international cooperation, FMS provides the processes to conduct sales 

and transfers of services and equipment to foreign allies in support of interoperability. 

For FMS, Acquisition Managers take what has been developed for domestic use and 

tailor it for FMS or in some cases include FMS considerations within the development. 

Similarly, international cooperation is used to “reduce weapons system acquisition costs 

through cooperative development, production and support, foreign military sales and 

direct commercial sales in accordance with defense guidance.”2  

As stated by the Defense Security Cooperation Agency, “Security Cooperation 

(SC) comprises all activities undertaken by the DOD and security establishments, 

including all DOD-administered Security Assistance (SA) programs, that build defense 

and security relationships; promote specific U.S. security interests, including all 

international armaments cooperation activities and SA activities; develop allied and 

friendly military capabilities for self-defense and multinational operations; and provide 

U.S. forces with peacetime and contingency access to host nations.”3 U.S. Combatant 

Commands (COCOM) worldwide rely heavily on the defense capabilities of our allies to 

participate and interoperate effectively.  

                                                 
2 “International Cooperation in DOD Acquisition,” last modified September 5, 2014, 

http://acq.osd.mil/ic/Intl%20Coop%20in%DOD%20ACQ.html. 
3 Defense Security Cooperation Agency, Electronic–Security Assistance Management Manual, DODD 

5105.38M (Arlington VA: Defense Security Cooperation Agency, 2012). 
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FMS/CP are conduits to interoperability with our foreign allies. As DOD systems 

become fielded and deemed releasable, they are sold or transferred to certain foreign 

allies to facilitate the goals of international cooperation. Significant modifications as a 

result of releaseability, site/platform integration and affordability are often necessary to 

accommodate unique foreign requirements and/or export controls. Planning upfront for 

acquisitions in partnership with our foreign allies could benefit the DOD in numerous 

ways such as cooperative development, cost sharing, economies of scale and quicker 

implementation times for our allies. 

B. PROBLEM IDENTIFICATION AND ANALYSIS PLANNING 

The overall problem to be researched and analyzed is that a lack of consideration 

of foreign partner use or cooperative development by program offices (PO) that are 

developing and/or acquiring domestic military capabilities could result in missed 

opportunities for the PO. The informed foundation for this thesis will be primarily from 

DOD Instruction 5000.01 and use of USN and USA program of record (POR) program 

office research, combatant commander requirements and FMS/CP research. The Security 

Assistance Management Manual and the Defense Acquisition Guidebook (DAG) will 

also be utilized as references. The analysis will utilize methods such as comparative and 

cost/benefit. Specific research questions, including required analysis to help solve this 

problem are identified as follows:  

Question 1 

 Can early and continuous consideration of foreign interoperability 
requirements within domestic DOD acquisitions benefit the United States 
Armed Forces acquisitions in terms of cost, schedule and performance?  

 Analysis Needed: Comparative and cost/benefit and risk analysis and 
SWOT 

 Research Needed: Examples of U.S. DOD domestic projects and programs 
that have included, retrofitted or excluded foreign interoperability 
requirements. 
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Question 2  

 How does a domestic Program Office determine if foreign interoperability 
requirements exist for their product(s) and/or service(s)? 

 Analysis Needed: Determine FMS/CP processes as well as stakeholder 
considerations and expectations 

 Research Needed: Current U.S. National Security and Foreign Policy, 
COCOM missions/objectives; Specific foreign requests, alternative 
capability solutions 

Question 3 

 How does a domestic Program Office implement foreign interoperability 
requirements into their product(s) and/or service(s)? 

 Analysis Needed: Based on FMS/CP processes and stakeholder 
consideration determine what existing FMS/CP accommodations are in the 
DOD Acquisition framework. Also determine any gaps, detriments or 
barriers.  

 Research Needed: Specific references from DOD Instruction 5000.01 and 
the Security Assistance Management Manual 

C. PROJECT OBJECTIVES 

The objectives of this project will be as follows: 

 Identify the various entry and exit points in the acquisition framework for 
FMS/CP with an assessment of the opportunities & risks associated with 
earlier inclusion of the FMS/CP effort.  

 Identify risk/reward and opportunity/barriers to the domestic program 
offices system acquisition that could prevent international involvement or 
use.  

 Propose a process and/or entry points to assist domestic Project Managers 
in determining if FMS/CP can be leveraged to benefit their programs. 

 Provide an analysis of all FMS/CP stakeholders’ perspective in order to 
facilitate a comprehensive understanding of expectations through the 
process. 

 Conduct research and analysis with a focus on examples of various levels 
of effort that have been required to re-engineer and/or retrofit a system to 
make it available to FMS/CP. 

 Identify efficiency opportunities if FMS/CP is considered earlier in the 
framework.  
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D. REPORT ORGANIZATION 

Chapter I of this research report outlines why this subject is important and 

presents the scope of the research conducted, initial background, problem identification, 

objectives and expected accomplishments. Chapter II will provide a comprehensive 

background on international cooperation including existing touch points within  

the DOD Acquisition framework. Chapter III will detail all stakeholder considerations 

and expectations. Chapter IV will provide specific examples and findings of 

programs/projects where early inclusion was considered and examples where retrofits 

and/or non-modifiable decisions were made. Chapter V will present conclusions and 

recommendations for potential process improvements and/or further research. 

E. EXPECTED ACCOMPLISHMENTS 

This project will provide an overview of international cooperation to include 

types of FMS and cooperative programs. Existing processes for program office 

consideration of foreign interoperability requirements will be explained and explored.  

 Process for international cooperation in AT&L and FMS consideration by 
program manager (PM) 

 Define stakeholder considerations and expectations 

 Specific examples of early inclusion 

 Specific examples of late inclusion resulting in FMS retrofit 

F. SUMMARY 

This chapter has set the foundation for exploring the utilization of U.S. 

interoperability requirements of our foreign allies in order to enhance, expand and 

potentially reduce the cost of our domestically acquired capabilities. This utilization may 

not only reduce the domestic acquisition burden through areas such as economies of scale 

and price reductions; it could also better equip our allies and render them more effective 

coalition partners and potentially assist with and international relations. We examine 

international cooperation and its placement in the overall Security Cooperation 

supporting U.S. National Security objectives in the next chapter. 
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II. DEFENSE ACQUISITION WITH INTERNATIONAL 
INVOLVEMENT  

A. OVERVIEW 

International Involvement as it relates to Defense Acquisition can be conducted 

through three types of programs; international armaments cooperation (IAC), foreign 

military sales (FMS), and direct commercial sales (DCS). Decisions made on every 

acquisition program throughout the entire acquisition life cycle can determine which, if 

any, of the programs is appropriate, or even possible. Defense Acquisition is a very 

complex business. While there are many factors that contribute to complexity, 

international involvement includes additional stakeholder consideration as well as the 

added technical complexity to meet international requirements for operation and 

releaseability. To most Program Managers, increased complexity translates to increased 

risk and uncertainty. The tendency is usually to reduce risk, eliminate uncertainty, 

increase direct control and as a result, improve the potential for program success. 

Following this tendency may result in missed opportunities for realizing the potential 

benefits that international involvement can bring to our National Defense. Program 

Management Teams, to be effective in this area, need a great deal of knowledge and 

assistance in order to navigate the complex intertwining of Defense Acquisition and 

International involvement. This chapter provides an overview of the International 

programs and lays a foundation for understanding the multiple opportunities that exist 

when considering them from a Defense Acquisition perspective. 

B. DRILLING DOWN, PROGRAMS DEFINED 

To better understand the three basic programs mentioned above; FMS, DCS and 

IAC, we will start at the top level and then drill down. At the National level, there are two 

categories of international programs, security assistance (SA) and security cooperation 

(SC).  
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1. Security Assistance 

As per the Security Assistance Management Manual (SAMM) the following 

definition of Security Assistance is provided:  

SA is a group of programs, authorized under Title 22 authorities, by which 
the United States provides defense articles, military education and 
training, and other defense-related services by grant, loan, credit, cash 
sales, or lease, in furtherance of national policies and objectives. All SA 
programs are subject to the continuous supervision and general direction 
of the Secretary of State to best serve U.S. foreign policy interests; 
however, programs are variously administered by DOD or Department of 
State (DOS). Those SA programs that are administered by DOD become a 
subset of SC.4  

2. Security Cooperation 

As per the SAMM the following definition of Security Cooperation is provided:  

SC comprises all activities undertaken by the Department of Defense 
(DOD) to encourage and enable international partners to work with the 
United States to achieve strategic objectives. It includes all DOD 
interactions with foreign defense and security establishments, including all 
DOD-administered Security Assistance (SA) programs, that build defense 
and security relationships; promote specific U.S. security interests, 
including all international armaments cooperation activities and SA 
activities; develop allied and friendly military capabilities for self-defense 
and multinational operations; and provide U.S. forces with peacetime and 
contingency access to host nations. It is DOD policy that SC is an 
important tool of national security and foreign policy and is an integral 
element of the DOD mission. SC activities shall be planned, programmed, 
budgeted, and executed with the same high degree of attention and 
efficiency as other integral DOD activities. SC requirements shall be 
combined with other DOD requirements and implemented through 
standard DOD systems, facilities, and procedures. See DODD 5132.03.5  

 

The key differences between SA and SC are in the authorization, appropriation, 

and governing legal statutes for each. SA is authorized under Title 22 and SC is under 

                                                 
4 Defense Security Cooperation Agency, Electronic–Security Assistance Management Manual, DODD 

5105.38M (Arlington VA: Defense Security Cooperation Agency, 2012). 
5 Defense Security Cooperation Agency, Electronic–Security Assistance Management Manual, DODD 

5105.38M (Arlington VA: Defense Security Cooperation Agency, 2012). 



 9 

Title 10, being authorized under the National Defense Authorization and Appropriation 

Acts. All Security Assistance Programs executed by the DOD become Security 

Cooperation Programs. See Table 3 in the Appendix for a full listing of SP programs and 

Table 4 in the Appendix for a full listing of SC programs with brief descriptions of all. 

C. DEFENSE ACQUISITION INTERNATIONAL PROGRAMS 

Drilling down another level by filtering out the programs in tables 3 and 4 that are 

not associated with military equipment and/or material development, the three previously 

mentioned programs remain valid considerations for Acquisition Program Managers; 

FMS, DCS and IAC. All three of these programs seek to enhance U.S. national security, 

but do so through different methods. While FMS and DCS programs predominately 

involve the sale of various defense systems that the DOD has already developed and 

deployed to its own forces, IAC predominantly focuses on interfacing with international 

partners during the research, development, testing and evaluation (RDT&E) and 

production phases of the U.S. systems acquisition process. 

Foreign Military Sales  

Commonly known as simply FMS, is the purchase of U.S. Defense articles, 

services and training by eligible foreign governments from the U.S. government. 

Direct Commercial Sales  

Referred to as DCS is the purchase of U.S. Defense articles by eligible Foreign 

Governments from the U.S. Manufacturing Contractor, with an approved export license 

issued by DOS and approved by Congress. 

International Armaments Cooperation  

Also known as International Cooperation in the Defense Acquisition Guidebook 

(DAG) is defined as: 

Any acquisition program or technology project that includes participation 
by one or more foreign nations, through an international agreement, during 
any phase of a system’s life cycle. The key objectives of international 
cooperative programs are to reduce weapons system acquisition costs 
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through cooperative development, production, and support; and to enhance 
interoperability with coalition partners.6  

D. INTERNATIONAL ARMAMENTS COOPERATION PROJECTS 

IAC has several sub-efforts, or projects that span the entire defense acquisition 

system (DAS) as described below.  

1. International Forums 

To support early understanding of mutual needs, capabilities and technology with 

potential International Cooperating Partner Nations, engineers, researchers and managers 

should participate in the appropriate International Forums. There are several, including 

North Atlantic Treaty Organization’s (NATO) Science and Technology Organization and 

over thirty bilateral forums with countries across the globe. Continued participation in 

forums, throughout a systems development life cycle can facilitate the sharing of 

knowledge, best practices and lessons learned, while also contributing to the 

harmonization of standards and requirements. 

2. Studies 

Early acquisition efforts that have potential International interest would benefit 

from the conduct of studies to assess critical areas. These areas include feasibility, 

availability, technology maturity, potential requirements/capability gaps and support the 

Analysis of Alternatives prior to a system entering Milestone A. Studies can be 

conducted by industry, government or a combination of both. 

3. RDT&E Information Exchange Program 

This is the exchange of technical data with other countries to further the RDT&E 

effort of a U.S. weapons system. This program has the potential to reduce the time and 

cost of developing a system. There generally must be an actual, or established, U.S. 

requirement that the exchange of data supports. 

                                                 
6 Defense Acquisition University, Defense Acquisition Guidebook (DAG), online version, 

https://dag.dau.mil/Pages/Default.aspx, September 2014. 
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4. Engineers and Scientists Exchange Program 

The mutual exchange of military or civilian engineers and scientists, typically in a 

permanent change of station arrangement, for the purpose of becoming producing 

members of the host nation military RDT&E community can benefit both countries 

involved in the exchange. This facilitates a better understanding of the other nation’s 

technologies and capabilities while allowing an engineer or scientist to contribute as a 

member of the assigned nations RDT&E community and potentially provide career 

enhancement within the parent organization. 

5. Test and Evaluation Program 

Test and Evaluation Program (TEP) agreements establish cooperative and 

reciprocal test and evaluation activities. This includes cooperative testing, evaluation and 

can also include Reciprocal Use of Test Facilities (RUTF) agreements. Interoperability 

assessment can be enhanced with earlier, less costly identification of problems and more 

affordable testing of solutions. Sharing of resources and data can increase mission 

capability for the U.S. and our allies. 

6. Foreign Comparative Testing  

In a Foreign Comparative Testing (FCT) effort, the U.S. can test and evaluate 

foreign weapons systems or components to identify the potential to fill a U.S. military 

requirement or overcome an operational gap with a reduction in cost and schedule of a 

potential system fielding. FCT also facilitates interoperability and standardization with 

our allies. 

7. Cooperative Research, Development, and Production 

Spanning a very large spectrum of the DAS, these bilateral or multilateral 

agreements are for the cost-sharing of research, development and production of a system. 

The most prominent example of this in the 21st century is the F-35 Joint Strike Fighter 

which has foreign cooperative partners including the United Kingdom, Canada, Australia 

and several others. Opportunities can also exist for a much smaller and far less 
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intimidating cooperative effort which may only span the development and/or production 

of a system, or product improvement, as compared to the entire system life cycle. 

8. No Cost Equipment Loans for RDT&E 

In this effort, the U.S. can loan defense equipment to other countries to support 

their RDT&E programs but with the requirement that the test results are provided back to 

the U.S... An interesting caveat here is that loaned equipment could be expended, for 

example, during live fire testing or other destructive tests, without reimbursement. 

E. SUMMARY 

FMS and DCS are the most widely recognized foreign partner acquisition 

methods, but real benefit can be gained from using the full spectrum of international 

programs including IAC with the appropriate projects identified above. Proper 

consideration should be given at every decision point along the DAS for the appropriate 

level of international involvement based on a fully informed cost/benefit analysis. 

Additional Stakeholders always bring potential for added schedule risk, pressure for 

requirements creep, and the likely scenario of simultaneous cost increase and cost risk. 

The potential upside though is leveraging international efforts for a stronger, more 

effective war fighting coalition that can seamlessly operate and communicate. 
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III. STAKEHOLDERS 

A. INTRODUCTION TO FMS/CP STAKEHOLDERS 

Stakeholders are individuals and groups who influence, are impacted by or have 

an interest in FMS/CP. This chapter will provide a description of FMS/CP stakeholders 

and their organizations in order to facilitate a comprehensive understanding of their 

expectations through the acquisition process. For each stakeholder identified, a 

description of their role will be provided. In addition, each stakeholder’s perspective will 

be examined in order to understand their expectations throughout the acquisition process. 

Finally, an interface diagram will be presented to show the relationships and 

dependencies amongst all the stakeholders. For the purposes of this research paper, the 

stakeholders covered are U.S. Navy- and U.S. Army-centric and will fall in nine (9)  

focus areas, as identified in Table 1. 

Table 1.   FMS/CP Stakeholder Identification 

Stakeholder 
Group 

Description Stakeholder Organization 

Governance “Chain of Command”  
Policy/Strategy 
Decision authority for 
Program Offices  
Export 

Congress 
Department of Defense 
Department of State 
Assistant Secretary of the Navy (ASN) 
Research, Development & Acquisition (RDA)  
Deputy ASN International Programs 
(IP)/Navy international program office(NIPO) 
United States Army Security Assistance 
Command (USASAC) 
Program executive offices (PEO) 

Policy 
Makers 

Establish policies 
impacting security 
assistance, including 
foreign military sales 
Authority for what 
products/ capabilities can 
be exported 

Defense Security Cooperation Agency 
(DSCA) 
Navy International Program Office (NIPO) 
United States Army Security Assistance 
Command (USASAC) 
National Security Agency (NSA) 

U.S. 
Government 
Customers 

Conduct military 
operations in their area of 
responsibility 
Based on military strategies 

Unified Combatant Commands 
(UCC)/(COCOMS)  
AFRICOM (Africa) 
CENTCOM (Central) 
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Stakeholder 
Group 

Description Stakeholder Organization 

and cooperation plans, 
establishes requirements 
for foreign nation 
capabilities 
Equips and trains non-
traditional foreign partners 

EUCOM (Europe) 
NORTHCOM 
PACOM (Pacific) 
SOUTHCOM 
Naval Component Commands and Fleet 
Commanders 

Foreign 
Customers 

Non-U.S. nations that 
procure and use U.S. 
military products and 
systems or receive training 
and other support 

Coalition partners and other foreign 
governments  

Embassy 
Teams 

In-Country Team based at 
U.S. embassies 

Security Cooperation Organizations, to 
include Department of State and DOD 
personnel at U.S. embassies 

System 
Commands 

Supports Program Offices 
through their functional 
competencies, contracts  
Technical points of contact 
on programs 
Embedded employees with 
Program Offices 

Competencies (1.0–8.0) 
Contracts 
Technology Transfer Office (TTO)/ 
SYSCOM Security Cooperation Office 
(SSCO) 
 

Program 
Offices 

Manages the acquisition, 
deployment and support of 
the technology products 
and systems 
Technical experts 

program manager warfare (PMW) 
program manager ships (PMS) 
program manager air (PMA) 

Other 
Commands 

Acquire and support 
systems for the fleet 
Manage foreign sales for 
their platforms 

Naval Supply Systems Command (NAVSUP) 
weapon systems support (WSS) 
U.S. Army communications-electronic 
command (CECOM) 
U.S. Army PEO Missile & Space  
Naval Education and Training Security 
Assistance Field Activity (NETSAFA)  
Defense Information System Agency (DISA) 

Executing 
Activities 

Product and service 
providers 

Army and Navy Working Capital Fund 
Organizations 
Industry Contractors and Sub Contractors 
Federally Funded Research and Development 
Centers (FFRDC) 
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B. GOVERNANCE 

Those stakeholders that fall into the Governance category represent the top of the 

Chain of Command. Comprised of several layers, they are the decision authorities over 

acquisition including FMS/CP. With varying breadths of reach and influence as well as 

differing purposes, the objectives of the organizations at governance level are all closely 

related. They strive to legitimately implement, ensure and regulate the acquisition process 

throughout the highest levels of government down to the commands in the most efficient 

manner possible. Minimizing total ownership cost, rapidly fielding capabilities and 

developing their workforces are examples of their strategic goals. Throughout the DOD 

acquisition framework, the stakeholders in charge of governance are the overarching 

leaders of the process and their influence is prevalent at every stage. 

C. POLICY MAKERS 

The Policy Makers establish and define the rules which all DOD acquisition 

participants must follow. They establish policies impacting security assistance including 

FMS/CP and are the authority for which products/capabilities can be exported. 

Organizations such as DSCA, Navy IPO and the National Security Agency are 

responsible for ensuring that sales to our foreign partners are always in the interest of the 

U.S. government (USG) and compliant with established release and disclosure 

guidelines. From the foreign partner request to the official USG response through 

completion, they are accountable for ensuring sales are executed in compliance with 

statute and regulation. Policy Maker stakeholders are also very much involved in the 

entire DOD acquisition framework since they are involved at every stage in the life cycle 

of any given sale. 

D. USG CUSTOMERS 

USG Customers represent a major driving force in security assistance. It is from 

these stakeholders that the majority of the interoperability and capability requirements for 

our foreign partners are established. Unified Combatant Commands (UCC)/(COCOMS) 

such as central command (CENTCOM) and Europe Command (EUCOM) and other 

regional COCOMs as well as their Naval component commands and Fleet Commanders 
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make up this group of stakeholders. Their main mission is to conduct military operations 

in their area of responsibility based on military strategies and cooperation plans. In 

domestic DOD acquisition, they are the customer and end user. They also, however, 

establish requirements for foreign nation capabilities and equip and train non-traditional 

foreign partners as part of their mission. They do this with a focus on achieving the 

strategies articulated in the Theater Security Cooperation Plans and the required mission. 

The military commands at this level are interested in receiving authorized and released 

products/capabilities that support their strategy, that work, and can be fielded quickly. 

They also help coordinate, communicate and endorse what countries are asking for and 

what requirements are being requested. Within the DOD acquisition framework the USG 

customers identify requirements and constantly want to understand what’s available and 

what’s in the pipeline and at the same time understand the laws and processes within 

security assistance in order to execute the mission. 

E. EMBASSY TEAMS 

Closely related to our USG Customers, another type of USG stakeholder exists 

within each foreign partner’s nation. Usually, based out of, or affiliated with, the U.S. 

Embassy, these in-country teams are called Security Cooperation Organizations that can 

include Department of State and Defense Department personnel. Their interests include 

understanding the requirements and solution alternatives for military capabilities and 

endorsing and having awareness of foreign requests for capability as well as end use 

monitoring. Their influence in the DOD acquisition cycle is mostly in the beginning prior 

to Milestone A when user needs are being determined and aligning them with technology 

opportunities and resources.  

F. FOREIGN CUSTOMER 

Our Foreign Customer stakeholders represent the Non-U.S. nations that procure 

and use U.S. military products and systems or receive training and other support. They 

are in addition to the traditional USG customer in DOD acquisition. Made up of coalition 

partners and other foreign, sometimes non-traditional governments, this stakeholder is the 

end user within FMS/CP. Their interests range from self-defense, counter-terrorism, anti-
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piracy, border control, protecting natural resources and humanitarian missions. They have 

a desire to obtain interoperable systems to effectively operate and communicate with 

U.S., themselves and other partners. Just as most customers, they are very conscious of 

their budgets and schedules and how they are managed in order to obtain the capabilities 

they require. In some cases they only require a better understanding of the basic concepts 

of the military capabilities available to them. From the DOD acquisition framework 

perspective, foreign customers traditionally have not had much influence throughout the 

phases due to a lack of early consideration. 

G. SYSTEMS COMMANDS 

System Commands  are the major capability aligned acquisition commands. Their main 

focus is to support the Program Offices through their functional competencies. They 

provide resources to programs, establish common practices and provide qualified 

personal to the Program Offices who represent competencies such as comptroller, 

contracts, engineering, counsel, human resources, program management, technology 

transfer (disclosure) and security cooperation. 

H. PROGRAM OFFICES 

Program Offices manage the acquisition, deployment and support of technology 

products and systems. They contain the technical experts who are experienced with the 

development of the capabilities and/or the integration into military platforms or sites. 

With regard to FMS/CP, the Program Offices either assign personnel directly to support 

FMS/CP or may be entirely dedicated to providing FMS and coordinate with 

system/platform Program Offices to identify and deliver capability.  

I. EXECUTING ACTIVITIES 

In direct support to the Program Offices are the Executing Activities stakeholders. 

They are the product and service providers that the Program Offices enter into USG-to- 

USG agreements with such as Army and Navy working capital funds (WCF) engineering 

centers, contracts with industry and sometimes Federally Funded Research and 

Development Centers (FFRDC). From the USG Systems Center and FFRDC perspective, 
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their goal is to efficiently and effectively provide technical services and capabilities to the 

fleet while covering their operating costs. From Industry’s perspective their goal is 

mainly to operate a successful business in support of the USG acquisition objectives.  

J. OTHER COMMANDS 

Finally, stakeholders also exist at Other Commands outside of the traditional 

Systems Commands. These Other Commands can vary in what they provide and/or 

support for the fleet. In some cases they may also manage foreign sales for their 

platforms/capabilities. Several examples include Naval Supply Systems Command 

Weapon Systems Support (NAVSUP WSS), U.S. Army communications-electronic 

command (CECOM) U.S. Army PEO Missile & Space, Naval Education and Training 

Security Assistance Field Activity (NETSAFA) and Defense Information System Agency 

(DISA). The significance of this group is that in many areas they hold the key to 

providing an end-to-end solution or service. 

K. STAKEHOLDER SUMMARY 

Figure 1 is provided as a high level interface diagram from the perspective of the 

FMS/CP community. The figure shows the breadth of stakeholder involvement and with 

the exception of a few, the stakeholder groups should look familiar to the domestic 

Program Office. This chapter’s focus was on identifying the multiple stakeholders who 

influence, are impacted by or have an interest in FMS/CP during the life cycle of a 

domestic product and/or service. Descriptions were provided to explain the unique 

entities within the various stakeholder levels as well as their expectations in order to gain 

an understanding of the players in the FMS/CP arena. Of importance in this chapter was 

the element that the foreign partner is in addition to the traditional USG customer in 

DOD acquisition.  
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Figure 1.  FMS/CP Stakeholders 
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IV. PROGRAM EXAMPLES 

A. INTRODUCTION 

The following sections provide specific U.S. DOD acquisition program examples 

where international consideration was done early, middle, late or not at all in their 

acquisition life cycles. Programs from both the U.S. Navy and U.S. Army are examined 

and include platforms, systems and individual capabilities. The data presented includes 

program description, international involvement and then strengths, weaknesses, 

opportunities and threats (SWOT) analysis of cost, schedule and performance relative to 

the program’s level of international involvement. 

B. GLOBAL COMMAND & CONTROL SYSTEM–JOINT  

1. Program Description 

The Global Command & Control System–Joint (GCCS-J) is a DOD major 

information technology (IT) investment and designated as an ACAT 1AC Major 

Automated Information System (MAIS) Special Interest program developed by the 

Defense Information Systems Agency (DISA).7 DISA is a DOD Combat Support Agency 

that provides, operates, and assures command and control (C2), information sharing 

capabilities, and a globally accessible enterprise information infrastructure in direct 

support to joint Warfighters, National level leaders, and other mission and coalition 

partners across the full spectrum of operations.8 

2. System Description 

GCCS-J provides “vital connectivity to systems used to plan, execute and manage 

military operations for both joint and multinational operations. The GCCS-J service fuses 

select C2 capabilities into a comprehensive, interoperable system by exchanging imagery, 

intelligence, status of forces, and planning information.” GCCS-J is a command, control, 
                                                 

7 “GCCS-J Program Control Acquisition Management Support Services,” last modified October 21, 
2009 https://www.fbo.gov. 

8 “GCCS-Joint,” accessed on September 15, 2014, http://www.disa.mil/Services/Command-and-
Control/GCCS-J. 
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communications, computer, and intelligence (C4I) system for achieving full spectrum 

dominance, consisting of hardware, software, procedures, standards, and interfaces that 

provide a C2 capability to the Commander-in-Chief (CINC), Secretary of Defense 

(SeCDeF), National Military Command Center (NMCC), combatant commanders 

(CDRs), joint force commanders, and service component commanders. It is a suite of 

mission applications fusing select capabilities into a comprehensive, interoperable system 

by exchanging imagery, intelligence, status of forces, and planning information. GCCS-J 

is the principal foundation for dominant battle space awareness, providing an integrated, 

near real-time picture of the battle space necessary to conduct joint and multinational 

operations. It offers vital connectivity to the systems the joint warfighter uses to plan, 

execute, and manage military operations.”9 

GCCS-J is a full spectrum C2 system capable of supporting joint and 

multinational operations. GCCS-J is also the foundation for other variants developed and 

used by the U.S. Army, Air Force, Navy and Coast Guard. These variants, based on 

GCCS-J, include capabilities that are specific to the individual services and their 

missions.  

3. GCCS-J International Involvement  

GCCS-J is an example of a program where international consideration was 

included early in its acquisition life cycle. As indicated above, DISA considers coalition 

partners and multinational operations in the scope of requirements satisfied by GCCS-J. 

As per Mr. Robert Randle of DISA GCCS-J PO in 2009, “GCCS-J is a critical partner in 

Allied and Coalition Operations and places emphasis toward that during development.” 

International users include NATO, Canada, Sweden, Italy, Denmark, France and the 

Czech Republic to name a few. As with most international applications, tailoring for 

scalability and releaseability varies depending on the partner. DISA will either make 

these modifications or allow other DOD POs to use a releasable baseline to integrate the 

                                                 
9 “GCCS-Joint,” accessed on September 15, 2014, http://www.disa.mil/Services/Command-and-

Control/GCCS-J. 
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scalability. In both instances, DISA provides support of the product to the international 

customer and/or the integrating PO. 

4. SWOT 

Strengths, weaknesses, opportunities and threats as they pertain to the GCCS-J 

PO’s level of international consideration in the areas of cost, schedule and performance 

are as follows: 

 Strengths: 

 Cost: Able to use both domestic and international funding to 
support the product as a whole.  

 Schedule: Able to abbreviate delivery schedules by exploiting 
initial baseline(s) and scaling from there as opposed to developing 
from the ground up 

 Performance: Able to accommodate both domestic and 
international C4ISR requirements  

 Weaknesses: 

 Cost: Higher operating costs to support international components 

 Schedule: Multiple schedules increase multiple opportunities for 
schedule risks 

 Performance: Limited interoperability testing opportunities as a 
result of coordination complexity 

 Opportunities: 

 Cost: Diversifies system to meet changing and competing domestic 
and international requirements 

 Schedule: Able to potentially shorten future delivery timeframes 
by developing fewer baselines for multiple customers 

 Performance: Era of expanding coalition involvement and increase 
U.S. reliance on allies provides more opportunities to meet and use 
international capability requirements 

 Threats: 

 Cost: Investment in international requirements could be wasted if 
international interests decline or radically change 

 Schedule: Delivery schedules could be jeopardized if domestic and 
international requirements compete with each other for the same 
resources  
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 Performance: Information assurance across a broader spectrum of 
customers could open up system vulnerabilities 

C. GLOBAL COMMAND & CONTROL SYSTEM–MARITIME (GCCS-M) 

1. Program Description 

GCCS-M is based on GCCS-J and is the USN variant that adds specific naval 

functionality and scalability to support its command structure across numerous platform 

type, sizes and missions. “GCCS-M provides maritime commanders at all echelons with a 

single, integrated, and scalable C2 system. GCCS-M fuses, correlates, filters, maintains, 

and displays location and attribute information on friendly, hostile, and neutral land, sea, 

and air forces, and integrates this data with available intelligence and environmental 

information to support command decisions.”10 

2. GCCS-M International Involvement 

GCCS-M is an example of a program where international consideration was not 

included, but deferred, in its acquisition life cycle. One of the GCCS-M missions is 

maritime coalition interoperability. As a result of this, GCCS-M can be tailored and 

released to individual coalition partners to fulfill this mission requirement. The 

requirement for a specific coalition partner to obtain the GCCS-M capability, in most 

cases, stems from the COCOM interoperability requirement for that specific nation’s 

navy.  

To satisfy this requirement, the request from the foreign partner, with the 

COCOM endorsement is submitted to DSCA and forwarded to NIPO for tasking. PEO 

C4I’s international C4I integration PO (PMW 740) provides a “Quick look” back to 

NIPO, vetting the request for pricing and availability to the GCCS-M PO and for 

disclosure to the Systems Command’s security office. An “offer” is prepared and 

submitted through NIPO and DSCA to the purchasing nation for acceptance and 

implementation. Once implemented, funds are made available and PMW 740 can begin 

                                                 
10 “Global Command and Control System–Maritime (GCCS-M),” accessed on September 15, 2014, 

http://www.public.navy.mil/spawar/productsServices/Pages/GlobalCommandandControlSystem-
Maritime(GCCS-M).aspx 
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the task of procuring, developing, integrating, testing, installing, training and supporting 

the GCCS-M implementation for the purchasing nation. 

Another possible way to satisfy the foreign partner’s request is for PEO C4I to 

route the request to their Navy Command and Control PO (PMW 150) which is the PO 

responsible for GCCS-M. However, In order to meet this maritime coalition 

interoperability requirement, the GCCS-M PO allows other entities, within their 

SYSCOM, to build integrate and release individual builds for specific coalition partners. 

The GCCS-M PO, therefore, has focused its efforts on the task of building and releasing 

its own three (3) USN command structure builds. As a result, the GCCS-M PO limits its 

international consideration to the disclosure level and relies on PMW 740 to deliver the 

requested capability to the purchasing nation. 

3. SWOT 

Strengths, weaknesses, opportunities and threats as they pertain to the GCCS-M 

PO’s level of international consideration in the areas of cost, schedule and performance 

are as follows: 

 Strengths: 

 Cost: Lowers operating costs by limiting the number of customers  

 Schedule: Single customer focus limits schedule permutations 

 Performance: Disclosure Authority responsible for determining 
final baseline of capabilities based on releaseability 

 Weaknesses: 

 Cost: Resources from international involvement cannot be 
leveraged to potentially benefit domestic development 

 Schedule: International customer pressure on domestic release 
schedules  

 Performance: Limited or no influence on system integration efforts 
for international customers on their own system baseline 

 Opportunities: 

 Cost: Domestic focus should increase probability of being within 
budget 
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 Schedule: Domestic focus should increase probability of being on 
time 

 Performance: Limits complexity in an already complex capabilities 
set 

 Threats: 

 Cost; Lack of international consideration removes opportunities 
that could sustain the PO during a period of DOD reductions  

 Schedule: Challenges to meeting the demanding domestic 
schedules could cause international partners to look to other C4ISR 
products 

 Performance: Narrowly focusing on a single customer excludes 
consideration of information assurance (IA) postures/ 
vulnerabilities and information sharing challenges in the 
international arena  

D. FIGHTER/ATTACK (F/A)-18 

1. Program Description 

The F/A-18 entered testing in 1979 and operational service in 1983 with the U.S. 

Navy and Marine Corps and is still in operation as of the date of this paper. Numerous 

variants in the platform were developed to support 1 and 2 seat configurations, multiple 

mission packages and upgrades. The F/A-18 is described as follows: 

The McDonnell Douglas (now Boeing) F/A-18 Hornet is a twin-engine 
supersonic, all-weather carrier-capable multirole combat jet, designed as 
both a fighter and attack aircraft (F/A designation for fighter/attack). 
Designed by McDonnell Douglas and Northrop, the F/A-18 was derived 
from the latter’s YF-17 in the 1970s for use by the United States Navy and 
Marine Corps. The Hornet is also used by the air forces of several other 
nations. The U.S. Navy’s Flight Demonstration Squadron, the Blue 
Angels, has used the Hornet since 1986.11  

 Back in the early 1970s, the original requirement for the F/A-18 stemmed from 

the need for a multirole aircraft to replace the A-4, A-7 and F-4 platforms as well as to 

work in conjunction with the F-14. During this same period, numerous industry partners 

such as McDonnell Douglas, Northrop and General Dynamics participated in U.S. Air 

                                                 
11 Wikipedia, s.v. “F/A-18,” last modified September 12, 2014. 

http://en.wikipedia.org/wiki/McDONnell_Douglas_F/A-18_Hornet  
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Force (USAF) competitions for a new airframe. The U.S. Navy, not satisfied with the 

USAF competition results, requested that McDonnell Douglas and Northrop together 

come up with a new design. Both companies worked together and came up with the 

original F-18 platform sharing the component manufacturing efforts. McDonnell Douglas 

became the prime for the naval versions and Northrop became the prime for what was 

hoped to be an exportable version.12  

2. F/A-18 International Involvement 

F/A-18 is an example of a program where international consideration was not a 

driving force at the beginning but was included later in its acquisition life cycle at least 

by the U.S. Navy. Industry, however attempted to consider it early. The exportable 

version, called the F-18L did not take hold with the international community and never 

went into mass production. McDonnell Douglas continued to work with the U.S. Navy 

and through FMS sales (except for Canada which was DCS) delivered variants to the 

Royal Australian Air Force (1984), Canada (1982), Finland (1995), Kuwait (1991), 

Malaysia (1997) Spain (1985), and Switzerland (1996).13 

In large weapons systems acquisitions such as the F/A-18 it is common for 

Industry to own the export and design rights such as McDonnell Douglas did after buying 

Northrop out of the rights for the F-18L. Owning these rights allows the company to 

essentially market the platform to foreign countries that can be exported to as deemed by 

the Department of State. DCS and FMS are both options but in the case of the F/A-18 the 

majority of international sales were done via FMS. The international sales revenues to the 

seven (7) countries that purchased F/A-18s was over $7 billion which ultimately reduced 

the cost of new aircraft to the U.S..14 

                                                 
12 Wikipedia, s.v. “F/A-18,” last modified September 12, 2014. 

http://en.wikipedia.org/wiki/McDONnell_Douglas_F/A-18_Hornet 
13 Wikipedia, s.v. “F/A-18,” last modified September 12, 2014. 

http://en.wikipedia.org/wiki/McDONnell_Douglas_F/A-18_Hornet 
14 “F/A-18 FMS manager’s efforts result in $1 billion in savings,” last modified April 30, 2013, 

http://www.navair.navy.mil/index.cfm?fuseaction=home.NAVAIRNewsStory&id=5326. 
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3. SWOT 

Strengths, weaknesses, opportunities and threats as they pertain to the F/A-18 

program’s level of international consideration in the areas of cost, schedule and 

performance are as follows: 

 Strengths: 

 Cost: Cost of new aircraft to U.S. was reduced as a result of 
international sales  

 Schedule: Able to maintain aggressive delivery schedules by 
exploiting a single baseline design and adding variants on top 

 Performance: Additional resources from international sales 
allowed multiple variants whose innovations benefited all 
customers 

 Weaknesses: 

 Cost: Higher number of engineering and support elements and 
associated operating costs to support international configurations 

 Schedule: Multiple schedules increase multiple opportunities to 
miss 

 Performance: Competing domestic and international requirements 
could result in undesirable tradeoffs for stakeholders 

 Opportunities: 

 Cost: Diversification of platform to meet domestic and 
international requirements which could keep industry partner 
production lines open as the demands of each customer base 
change 

 Schedule: Potential ability to align schedules of both customer 
bases 

 Performance: Increased interoperability and support infrastructure 
with allies 

 Threats: 

 Cost: Investment in international requirements could be wasted if 
international interests decline or radically change 

 Schedule: Delivery schedules could be jeopardized if domestic and 
international demands conflict or compete  

 Performance: Releaseability and/or export restrictions could limit 
platform capabilities and potentially force re-design if not fully 
considered before entering into agreements 
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E. AIR TRAFFIC NAVIGATION, INTEGRATION, AND COORDINATION 
SYSTEM (ATNAVICS) 

1. System Description 

ATNAVICS provides air traffic services (ATS) at terminal airfields, landing sites 

or zones within the division, corps and echelons above corps (EAC) areas of operation. 

The controller stations and communication equipment are installed in an S–788 shelter 

which is typically mounted on the prime mover, a high mobility multipurpose wheeled 

vehicle, (HMMWV). ATNAVICS includes the following subsystems: secure voice 

communications package; airport surveillance radar (ASR); precision approach radar 

(PAR); secondary surveillance radar/identify friend or foe (SSR/IFF); two multimode 

display units; self–contained environmental control equipment; power generation 

equipment and required spares and support equipment. The capability of being air 

transportable with roll–on/roll–off capability on a C–130 or larger aircraft allows the 

ATNAVICS system to be rapidly deployed and functional world-wide. The complete 

deployable package includes the operation shelter, the sensor equipment 

(ASR/PAR/SSR/IFF), generators, trailers, personal gear for technicians, placement and 

setup equipment, cables and other ancillary equipment. 

2. Program Description 

ATNAVICS is an Army and Marine Corps ACAT III program that was acquired 

as a non-developmental item (NDI) to replace the AN/TSQ-71 system, which includes 

the AN/TPN-18, a tactical PAR system. The AN/TPN-18 was bulky, required excessive 

time to install, and was extremely difficult to maintain due to its outdated technology 

components. The ATNAVICS requirement was officially documented in an operational 

requirements document (ORD), dated 29 November 1992, updated and re-validated on  

10 September 1999. 

A competitive cost plus incentive fee contract was awarded to Raytheon in 1995 

to conduct engineering and manufacturing development (EMD) for the ATNAVICS. 

After contract modifications, cost overruns and delays, the contract was modified in  

1998 to complete the EMD effort and capped at $26.1M. One prototype system was built 
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with developmental testing and operational testing (DT/OT) conducted at FT Huachuca 

and FT Campbell in fiscal year 1999 (FY99). Through March 2005, the government 

exercised hardware options to procure twenty-four ATNAVICSs (two of which were 

funded by and are for the Marine Corps). Production was completed in fiscal year (FY) 

13 with a total of fifty-four ATNAVICSs produced, thirty-nine for the Army and fifteen 

for the Marine Corps. 

3. International Involvement 

Air Traffic Control provided by the ATNAVICS is international in capability and 

interoperability by its nature. The international interoperability is achieved through the 

choice of radios, power requirements, and IFF equipment (TPX-56) as well as flexibility 

in assignment of radar frequencies and was considered in the earliest requirements for 

ATNAVICS. The ATNAVICS has a data network connection to the TAIS using the 

international ASTERIX standard for radar data which allows for potential porting of 

information to international partners. 

There have been no significant issues identified with international capability or 

interoperability of the system in use by the Army or Marine Corps. However, as a result 

of the NDI effort, re-use of government furnished equipment established the 

technological foundation for the ATNAVICS. Transmit/receive modules (TRM) used in 

the PAR portion of the system came from, and are still used in, the THAAD Radar 

system. These subsystems/component and are export controlled. For the foreseeable 

future, the Army and Marine Corps will be restricted from FMS agreements and 

Raytheon will be unable to execute DCS agreements. Developmental cost and schedule 

was gained at the expense of system exportability. 

Strengths, weaknesses, opportunities and threats as they pertain to the 

ATNAVICS level of international consideration in the areas of cost, schedule and 

performance is as follows: 
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4. SWOT 

 Strengths: 

 Cost: Potentially allow for increased quantity buys and reduced 
individual system costs. Potential for increased competition may 
decrease overall development, procurement and sustainment costs 

 Schedule: None 

 Performance: None. It is assumed that there were no existing TMR 
technologies available from international sources 

 Weaknesses: 

 Cost: International involvement excludes the opportunity for NDI 
of critical subsystems. Developmental costs of technology to meet 
the performance requirements would be significantly increased 

 Schedule: International involvement increases the EMD schedule 
significantly 

 Performance: Holding with the assumption that no technology is 
available from international sources, performance sacrifices would 
need to be made for the allowance of international participation 

 Opportunities: 

 Cost: Potential capability and technology insertion could be cost 
shared with foreign governments which would reduce the future 
cost of upgrades 

 Schedule: International purchases could provide opportunities for 
schedule flexibility by allowing to better manage long term 
production rates 

 Performance: None 

 Threats: 

 Cost: International involvement increases cost estimates for 
development and production and simultaneously adds cost risk to 
the program 

 Schedule: Significantly increased schedule would almost certainly 
be a result of international involvement 

 Performance: Some, if not significant, reduction on developed 
performance would be anticipated with international involvement 
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F. APACHE ATTACK HELICOPTER (AH-64) 

1. System Description 

The Apache is the U.S. Army’s primary attack helicopter. Entering into service in 

1982 and currently being built by Boeing in Mesa Arizona, it is now fielded in its third 

Type designation known as the AH-64E Apache Guardian15. Replacing the AH-1 Cobra, 

which had been the primary U.S. Army Attack Helicopter since the Vietnam War, the 

Apache maintains the tandem seating configuration of the Cobra but incorporates a twin 

engine driven, four bladed design with tail/main wheel type landing gear. The Apache 

brings many capability improvements to the battle over previous systems such as; 

improved weapons systems, improved payload capacity, improved speed and range, 

improved day/night vision and targeting sensors, and will soon have manned/unmanned 

teaming ability.16 

To meet a broader spectrum of missions within the context of the Apaches role as 

a Close Combat Attack (CCA) aircraft, it can be configured in multiple variations using 

the customizable weapons loading attached to hard point connections and interfaces on 

the stub-wings. Weapons systems typically include, in varying amounts; Hellfire 

Missiles, Hydra 70 Aerial Rockets and 30 mm rounds for the nose turret mounted Chain 

Gun. Additional systems may include Stinger or AIM-9 air-to-air missiles, Sidearm anti-

radiation missiles, or external fuel tanks.17 

The Apache is a proven weapon system with top in its class capabilities. 

Operational successes include; extensive deployment to Operation Desert Storm where 

they destroyed key Iraqi anti-aircraft detection systems and nearly 300 enemy tanks, key 

roles in Bosnia and Kosovo during the 1990s, and continued persistent operations in 

Afghanistan since 2001. 

                                                 
15 Wikipedia, s.v. “Boeing AH-64 Apache,” last modified September 14, 2014. 

http://en.wikipedia.org/wiki/Boeing_AH-64_Apache. 
16 Derived from Wikipedia, s.v. “Boeing AH-64 Apache,” last modified September 14, 2014. 

http://en.wikipedia.org/wiki/Boeing_AH-64_Apache. 
17 Ibid. 
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2. Program Description 

The Apache is an ACAT I program, managed by PM-AH (Attack Helicopter), 

under PEO Aviation at Redstone Arsenal in Huntsville Alabama. The first helicopter 

rolled off the Mesa Arizona based Hughes Helicopter facility floor in 1983. By 1997, 

Hughes Helicopter had been bought by McDonnell Douglas and then merged to become 

part of The Boeing Company. Original versions of the AH-64A were costing the Army 

about $7M flyaway and about $13.9 in Per Unit Average Costs18. The Defense 

Acquisition Board (DAB) approved the development of an upgraded Apache, the AH-

64D Longbow which included the addition of the mast mounted Millimeter Microwave 

Radar Identification and Targeting System along with several other upgrades that, after a 

head to head evaluation, were demonstrated to have a 700% survivability increase and a 

400% lethality increase19. Full Rate Production of the Longbow Apache was approved in 

1996 with a target production total of 232 AH-64Ds. 

3. International Involvement 

The Apache is produced, tested, operated and supported with international 

involvement throughout. Various aerospace firms from around the world produce 

components of the Apache for Boeing. One of the largest is AgustaWestland, an Italian 

and United Kingdom merged company, builds several components for the Boeing 

produced variant and for a British Army Apache variant. This British variant is known as 

the AgustaWestland Apache and is assembled from kits purchased from Boeing under 

export license. The kit is based on the AH-64D Block I but has changes that support 

operation from Royal Navy vessels including more powerful engines, and folding rotor 

blades. The United Kingdom also maintains a Cooperative Development agreement with 

the U.S. where new technology development can be cost/benefit shared between both 

governments. This includes CET and FCT where test efforts, data and evaluations are 

shared. Korea Aerospace Industries is currently the sole manufacturer of the fuselage for 

the entire Apache production effort. Both the AH-64A and the AH-64D have been sold 
                                                 

18 Wikipedia, s.v. “Boeing AH-64 Apache,” last modified September 14, 2014. 
http://en.wikipedia.org/wiki/Boeing_AH-64_Apache. 

19 Ibid. 
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as-is or modified and exported to a long list of foreign governments through either FMS 

and/or DCS20. A recent look at Wikipedia revealed that 13 countries, besides the U.S. 

and U.K. operate the Apache helicopter currently or are planning to in the near future 

including; Egypt, Greece, India, Indonesia, Israel, Japan, Kuwait, Netherlands, Saudi 

Arabia, Singapore, South Korea, Taiwan and United Arab Emirates. 

Various country specific configurations are typically accommodated for on the 

production line, or through post-delivery installation/integration of unique subsystems 

such as communication suites, Radar, Missile, Laser, or Infrared threat detection systems. 

This process has similarities to current automobile manufacturing in that various options 

can be added or omitted during the production process to tailor the final production unit 

for the specific customer.  

Foreign access to computer source code is highly restricted, which limits the 

ability for other countries to develop new subsystems that would need to interoperate 

with the Apache’s operating systems main interface backbone, the 1553 Bus. In modern 

aviation systems, almost all electronic systems interface with the Bus. Not having the 

ability to independently develop unique subsystems that can be fully integrated into the 

Apache has caused concern with several foreign governments. 

4. SWOT 

Strengths, weaknesses, opportunities and threats as they pertain to the Apache 

program level of international consideration in the areas of cost, schedule and 

performance is as follows: 

 Strengths: 

 Cost: Enables reduced per unit costs due to increased quantity buys 

 Schedule: Provides additional stability to production schedule with 
ability to maintain optimum production rate 

 Performance: Additional capabilities developed and tested through 
the Cooperative Development Agreement are cost and risk shared. 
This allows for potential system performance improvement that 

                                                 
20 Wikipedia, s.v. “Boeing AH-64 Apache,” last modified September 14, 2014. 

http://en.wikipedia.org/wiki/Boeing_AH-64_Apache. 
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otherwise may not be affordable. The additional firepower and war 
fighting capability of the Apache being distributed to our Allies 
has increased the lethality of the total Coalition. Internationally 
shared systems and support infrastructure can result in an overall 
reduced life cycle sustainment cost for all users 

 Weaknesses: 

 Cost: PMO staffing is required to be maintained at a higher level to 
support ongoing CD/FMS, and to a minimal extent, the DCS 
efforts. Failure of FMS agreements to be executed after the 
budgeting process causes a potential double hit to per unit cost 

 Schedule: Higher than expected demand by FMS and/or DCS 
could place U.S. Apache schedule at risk due to competing 
demands on the production line 

 Performance: Added complexity to an already complex platform 

 Opportunities: 

 Cost: Continued FMS/DCS efforts can potentially improve 
economies of scale and result in further per unit cost of the 
Apache. FMS sales can potential offset cost of future purchase of 
upgraded Apaches for the U.S. Army fleet 

 Schedule: International purchases could provide opportunities for 
schedule flexibility and allow better managing of long term 
production rates 

 Performance: Increase user base can potential reveal opportunities 
for performance improvement. Increase international partnerships 
open opportunities for foreign technology that otherwise may not 
be available 

 Threats: 

 Cost: Uncertainty of Foreign Country commitments, coupled with 
U.S. funds programming lead time creates cost risk and/or quantity 
of procurement risk 

 Schedule: Potential for international cooperation/FMS/DCS adds 
criticality to the Apache Program Protection Plan and requires 
additional scrutiny with Information Assurance concerns. This 
potentially puts risk on the schedule 

 Performance: Certain technologies may not get integrated on or 
into the Apache due to concern about exportability of the overall 
system. Some potential performance improvement opportunities 
could be sacrificed to maintain attractiveness to the foreign market 
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G. OTHER PROGRAM EXAMPLES 

The programs and systems discussed above are just a few examples of when and 

where international consideration can occur in an acquisition life cycle. There are 

numerous examples of early consideration such as the Multifunctional Information 

Distribution System (MIDS), advanced extremely high frequency (AEHF) and the Joint 

Strike Fighter (JSF) where international consideration and partnerships were included at 

the inception. An example of international consideration after conception is the Mobile 

User Objective System (MUOS) and the plans for a coalition waveform via a cooperative 

program among several nations. Too numerous to mention are the programs that do not 

take international military partners into consideration due to barriers such as Information 

Assurance and protected technologies. Chapter V will discuss these barriers in more 

detail. 
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V. ANALYSIS 

A. ANALYSIS OF PROGRAM RESEARCH 

In the previous chapter, five  DOD programs were examined to determine their 

individual strengths, weaknesses, opportunities and threats pertaining to the level of 

international consideration in their acquisition cycles. Examples of programs that 

considered international requirements early included GCCS-J and Apache. Examples of 

programs that began as domestic-only and branched out to the international component 

included the F/A-18 and GCCS-M programs. Finally, the ATNAVICS program was 

examined as an example of a program that could not capitalized on international 

consideration. The following list summarizes the programs research by name, ACAT and 

service capability.  

 GCCS-J–ACAT 1 Joint Command and Control System 

 GCCS-M –ACAT 1 Navy Command and Control System  

 F/A-18–ACAT 1 Navy Platform 

 ATNAVICS–ACAT III Army Air Traffic Service 

 Apache–ACAT I Army Platform 

1. SWOT Comparison 

Table 2, located at the end of this section, presents the SWOT information from 

Chapter IV in a format that compares the SWOT elements; cost, schedule and 

performance side-by-side for all five programs. 

a. Cost SWOT Comparison 

Cost strength similarities among programs include cost sharing for both services 

and per unit costs. Cost weakness similarities among programs include added program 

complexity requiring additional cost and potential problem of timing alignment for 

domestic and international budget actions. Cost opportunity similarities among programs 

include program diversification for the potential benefit of economies of scale, industry 

base support and cost sharing. Cost threat similarities among programs include increased 

cost risk due to unaligned schedules and changing or uncertain international 
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requirements. The differences among the programs researched in cost SWOT occurred in 

the GCCS-M program whose decision as a program office to defer the international work 

to other organizations and with ATNAVICS as a result of using non-releasable NDI in 

the solution.  

b. Schedule SWOT Comparison 

Schedule strength similarities among programs include reuse of domestic 

baselines to reduce development schedules, schedule alignments and production line 

stability. Schedule weakness similarities among programs include the increased 

complexity and risk as a result of added international stakeholders. Schedule opportunity 

similarities among programs include schedule alignment and production stability. 

Schedule threat similarities among programs include added complexity risk and 

competing schedules resulting in delays to domestic and/or international timing 

requirements. The differences among the programs researched in schedule SWOT again 

were with GCCS-M and in most areas benefited the program due to a decrease in risk due 

to few stakeholders than the programs when compared to the programs who considered 

international requirements. Another difference noted was with the major platform 

programs and the production stability benefits due to the inclusion of international 

procurements. 

c. Performance SWOT Comparison 

Performance strength similarities among programs include the potential for 

reduced life cycle sustainment cost for all users and the added international stakeholder 

requirements potentially broaden innovation and capability set. Performance weakness 

similarities among programs include added complexity that increases risk in performance 

and the potential for competing requirements that force undesirable tradeoffs. 

Performance opportunity similarities among programs include increased user base, 

opening new doors in DOD acquisition to meet and utilize international capability 

requirements and increased interoperability and support infrastructure with allies. 

Performance threat similarities among programs include information assurance concerns, 

release and exportability barriers. Some differences among the programs researched in 
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performance SWOT were revealed in GCCS-M and ATNAVICS as a result of those 

programs not involving the international component. Potential opportunities to capitalize 

on the international influence on possible performance enhancements were differed by 

the PO due to competing priorities. Another difference was the limited interoperability 

testing opportunities for the C2 systems as a result of coordination complexity.  

2. SWOT Analysis 

Similarities and differences across cost, schedule and performance supported the 

premise of this research in that when the opportunity exists to consider international 

requirements the program may be able to benefit. The key however, is the ability to 

manage the additional risk of added complexity and increased number of stakeholders 

that international consideration brings to the process. Timing, as it pertains to 

requirement identification, budget cycles and delivery schedules all have to align as much 

as possible on both sides in order to effectively control the risk.  On top of this, domestic 

priorities and releaseability can both play a limiting factor even when everything is 

aligned. GCCS-M is a good example where the domestic and international alignment 

may have been too far apart for the PO to consider the potential and still meet their 

domestic priorities. The barrier that the ATNAVICS system hit was with releaseability of 

NDI which resulted in a nonstarter for international consideration.  

Risk acceptance and mitigation in order to leverage international requirements 

and resources need to be weighed individually by each program. Quantifiable evidence 

such as actual schedule metrics and budget data were not available for this research effort 

due to accessibility constraints. However, data such as cost and budget metrics for 

international consideration should be available internally to most program offices to aid 

in the decision to pursue or not to pursue. 
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Table 2.   SWOT Comparison for Cost, Schedule and Performance 
Program Strengths Weaknesses Opportunities Threats 

 
GCCS-J 
Cost 

Able to use 
both domestic 
and 
international 
funding to 
support the 
product as a 
whole 

Higher operating 
costs to support 
international 
components 

Diversifies system 
to meet changing 
and competing 
domestic and 
international 
requirements 

Investment in 
international 
requirements could 
be wasted if 
international 
interests decline or 
radically change 

GCCS-M 
Cost 

Lowers 
operating costs 
by limiting the 
number of 
customers  
 

Resources from 
international 
involvement are 
not available to 
potentially 
benefit domestic 
development 

Domestic focus 
should increase 
probability of 
being within 
budget 
 

Lack of 
international 
consideration 
removes 
opportunities that 
could sustain the 
PO during a period 
of DOD reductions 

F/A-18 Cost Cost of new 
aircraft to U.S. 
was reduced as 
a result of 
international 
sales  

Higher number 
of engineering 
and support 
elements and 
associated 
operating costs to 
support 
international 
configurations 

Diversification of 
platform to meet 
domestic and 
international 
requirements 
which could keep 
industry partner 
production lines 
open as the 
demands of each 
customer base 
change 

Investment in 
international 
requirements could 
be wasted if 
international 
interests decline or 
radically change 

ATNAVICS 
Cost 

Potentially 
allow for 
increased 
quantity buys 
and reduced 
individual 
system costs. 
Potential for 
increased 
competition 
may decrease 
overall 
development, 
procurement 
and 
sustainment 
costs 

International 
involvement 
excludes the 
opportunity for 
NDI of critical 
subsystems. 
Developmental 
costs of 
technology to 
meet the 
performance 
requirements 
would be 
significantly 
increased 

Potential 
capability and 
technology 
insertion could be 
cost shared with 
foreign 
governments 
which would 
reduce the future 
cost of upgrades. 

International 
involvement 
increases cost 
estimates for 
development and 
production and 
simultaneously 
adds cost risk to 
the program 
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Program Strengths Weaknesses Opportunities Threats 
 

Apache Cost Enables 
reduced per 
unit costs due 
to increased 
quantity buys. 
 

PMO staffing is 
required to be 
maintained at a 
higher level to 
support ongoing 
CD/FMS, and to 
a minimal extent, 
the DCS efforts. 
Failure of FMS 
agreements to be 
executed after the 
budgeting 
process causes a 
potential double 
hit to per unit 
cost. 

Continued 
FMS/DCS efforts 
can potentially 
improve 
economies of 
scale and result in 
further per unit 
cost of the 
Apache. FMS 
sales can potential 
offset cost of 
future purchase of 
upgraded Apaches 
for the U.S. Army 
fleet. 
 

Uncertainty of 
Foreign Country 
commitments, 
coupled with U.S. 
funds 
programming lead 
time creates cost 
risk and/or quantity 
of procurement 
risk. 

GCCS-J 
Schedule 

Able to 
abbreviate 
delivery 
schedules by 
exploiting 
initial 
baseline(s) and 
scaling from 
there as 
opposed to 
developing 
from the 
ground up 

Multiple 
schedules 
increase multiple 
opportunities to 
miss 
 

Able to potentially 
shorten future 
delivery 
timeframes by 
developing fewer 
baselines for 
multiple 
customers 

Delivery schedules 
could be 
jeopardized if 
domestic and 
international 
requirements 
compete with each 
other for the same 
resources  

GCCS-M 
Schedule 

Single 
customer focus 
limits schedule 
permutations 

International 
customer 
pressure on 
domestic release 
schedules  
 

Domestic focus 
should increase 
probability of 
being on time 
 

Challenges to 
meeting the 
demanding 
domestic schedules 
could cause 
international 
partners to look to 
other C4ISR 
products 
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Program Strengths Weaknesses Opportunities Threats 
 

F/A-18 
Schedule 

Able to 
maintain 
aggressive 
delivery 
schedules by 
exploiting a 
single baseline 
design and 
adding variants 
on top 

Multiple 
schedules 
increase multiple 
opportunities to 
miss 
 

Potential ability to 
align schedules of 
both customer 
bases 
 

Delivery schedules 
could be 
jeopardized if 
domestic and 
international 
demands conflict 
or compete 

ATNAVICS 
Schedule 

None International 
involvement 
increases the 
EMD schedule 
significantly 

International 
purchases could 
provide 
opportunities for 
schedule 
flexibility by 
allowing to better 
manage long term 
production rates 

Significantly 
increased schedule 
would almost 
certainly be a 
result of 
international 
involvement 

Apache 
Schedule 

Provides 
additional 
stability to 
production 
schedule with 
ability to 
maintain 
optimum 
production 
rate. 
 

Higher than 
expected demand 
by FMS and/or 
DCS could place 
U.S. Apache 
schedule at risk 
due to competing 
demands on the 
production line. 
 

International 
purchases could 
provide 
opportunities for 
schedule 
flexibility and 
allow better 
managing of long 
term production 
rates. 
 

Potential for 
international 
cooperation/FMS/
DCS adds 
criticality to the 
Apache Program 
Protection Plan and 
requires additional 
scrutiny with 
Information 
Assurance 
concerns. This 
potentially puts 
risk on the 
schedule 
 

GCCS-J 
Performance 

Able to 
accommodate 
both domestic 
and 
international 
C4ISR 
requirements 

Limited 
interoperability 
testing 
opportunities as a 
result of 
coordination 
complexity 

Era of expanding 
coalition 
involvement and 
increase U.S. 
reliance on allies 
provides more 
opportunities to 
meet and use 
international 
capability 
requirements 

Information 
assurance across a 
broader spectrum 
of customers could 
open up system 
vulnerabilities 
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Program Strengths Weaknesses Opportunities Threats 
 

GCCS-M 
Performance 

Disclosure 
Authority 
responsible for 
determining 
final baseline 
of capabilities 
based on 
releaseability  

Limited or no 
influence on 
system 
integration 
efforts for 
international 
customers on 
their own system 
baseline 

Limits complexity 
in an already 
complex 
capabilities set 
 

Narrowly focusing 
on a single 
customer excludes 
consideration of IA 
postures/vulnerabil
ities and 
information 
sharing challenges 
in the international 
arena 
 

F/A-18 
Performance 

Additional 
resources from 
international 
sales allowed 
multiple 
variants whose 
innovations 
benefited all 
customers 

Competing 
domestic and 
international 
requirements 
could result in 
undesirable 
tradeoffs for 
stakeholders 

Increased 
interoperability 
and support 
infrastructure with 
allies 
 

Releaseability 
and/or export 
restrictions could 
limit platform 
capabilities and 
potentially force 
re-design if not 
fully considered 
before entering 
into agreements 

ATNAVICS 
Performance 

None. It is 
assumed that 
there were no 
existing TMR 
technologies 
available from 
international 
sources 
 

Holding with the 
assumption that 
no technology is 
available from 
international 
sources, 
performance 
sacrifices would 
need to be made 
for the allowance 
of international 
participation 

None Some, if not 
significant, 
reduction on 
developed 
performance would 
be anticipated with 
international 
involvement. 
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Program Strengths Weaknesses Opportunities Threats 
 

Apache 
Performance 

Additional 
capabilities 
developed and 
tested through 
the 
Cooperative 
Development 
Agreement are 
cost and risk 
shared. This 
allows for 
potential 
system 
performance 
improvement 
that otherwise 
may not be 
affordable. The 
additional 
firepower and 
war fighting 
capability of 
the Apache 
being 
distributed to 
our Allies has 
increased the 
lethality of the 
total Coalition. 
Internationally 
shared systems 
and support 
infrastructure 
can result in an 
overall reduced 
life cycle 
sustainment 
cost for all 
users. 
 

Added 
complexity to an 
already complex 
platform 

Increase user base 
can potential 
reveal 
opportunities for 
performance 
improvement. 
Increase 
international 
partnerships open 
opportunities for 
foreign 
technology that 
otherwise may not 
be available. 
 

Certain 
technologies may 
not get integrated 
on or into the 
Apache due to 
concern about 
exportability of the 
overall system. 
Some potential 
performance 
improvement 
opportunities could 
be sacrificed to 
maintain 
attractiveness to 
the foreign market. 
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3. Process for FMS/CP Engagement 

International consideration can be either a proactive or reactive task. If the 

capability that a PO is developing or producing is well established, then interested 

stakeholders can make availability inquiries through the normal channels. Those normal 

channels involve foreign partner requests through the COCOMs and/or Embassy Teams, 

to DSCA and service’s international program office (IPO), such as NIPO or USASAC 

and then to the respective PO. If, however, the capability is not as well-known and the 

PO wants to reach out to see if there is international interest, then there are several 

avenues of engagement. The most direct way is to communicate directly with the 

COCOM that uses or will use the capability. The COCOMs and their service component 

commands work directly with the allied nations within their areas of responsibility and 

are one of the best sources for interoperability requirements. Official requests from the 

partner nations would go through the normal channels described above if any interest is 

gathered. 

Another path is for the PO to approach their particular service’s IPO such as 

NIPO or USASAC.  The IPOs are the clearing house for incoming requests and know 

exactly what is being sold and to whom. They also have an understanding of capability 

gaps and trend analysis within the COCOMs and the service component commands 

within each COCOM. The IPOs can be used as a starting point for any level of 

international consideration from FMS to cooperative development.  

Aside from actual engagement, coalition references within the National Security 

Strategy, National Defense Strategy and the National Military Strategies can give insight 

on international priorities. Such strategic alignments can influence the Joint Capabilities 

Integration Development System (JCIDS), the Planning, Programming, Budgeting and 

Execution process (PPBE) and ultimately the acquisition of defense capabilities. DSCA is 

also an avenue to determine what types of services and capabilities are being purchased 

and developed for/with international partners. Internally, program offices can look to 

their PEOs and Science and Technology communities for opportunities identified in 

technical gap analysis projects. This can be helpful in understanding where coalition gaps 

exist or where materializing international requirements may fill domestic gaps. 



 46 

4. Entry Points in Defense Acquisition Cycle 

In contrast to what may be a typical international involvement philosophy of; 

“Let’s build what we need and hope some foreign government will want to buy it” full 

consideration should include a spectrum of programs that start at the very earliest stages 

of the Acquisition process. Failure to involve particular international projects early may 

not preclude later involvement of other projects but, just like service unique domestic 

efforts, later additions of stakeholders and requirements almost always drive up cost and 

extend schedules at an increasing rate.  

a. Early Acquisition 

In the earliest stages of an acquisition effort, during the Materiel Solution 

Analysis phase, studies, exchanges of engineers and scientists and participation in the 

proper international forums will help harmonize requirements with potential international 

partners. These efforts may also lead to discovery of technology and resources available 

from international sources that would otherwise be overlooked. Gap analysis is the root 

of requirements development, but partial gap understanding will usually lead to 

incomplete requirements establishment. This sets the foundation for requirements creep 

later in the program.  

 
Figure 2.  Materiel Solution Analysis 
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b. Middle Acquisition 

Two acquisition phases make up the majority of system development; Technology 

Maturation & Risk Reduction, and Engineering & Manufacturing Development. In 

addition to leveraging and maintaining the efforts established in the previous phase, a 

program office could consider; cooperative research, cooperative development, foreign 

cooperative testing, and no cost loans of equipment for RDT&E.  

System specific requirements are firmed up during the TM-RR phase with outputs 

being the Capabilities Development Document, the Technology Readiness Assessment, 

the Cost Estimates and all other Milestone B documentation. This phase is the ideal place 

to consider inclusion of international requirements, especially as they relate to 

Information Assurance, Critical Protected Information, and the ability to export the 

system. 

Once the U.S. establishes valid User Requirement, the use of Foreign 

Comparative Testing opens the possibility to consider a foreign system to fulfill the gap. 

If a NDI foreign system is put through FCT and meets the requirements suitably and 

effectively, it would have priority over the development of a new system. This 

opportunity should be explored early in the acquisition process as it has the potential to 

shorten the entire process and save large amounts of development cost. 

 
Figure 3.  Technology Maturation and Risk Reduction 
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As the system development progresses through the engineering & manufacturing 

development (EMD) phase, the design is brought to near finalization and the 

manufacturing and integration of the subsystems and systems begins. Developmental 

testing and requirements validation occurs, which is the appropriate activity have 

integrated with established international partners. Schedules can be reduced and costs can 

be shared with the use of; cooperative development, foreign cooperative testing and the 

no cost loan of equipment for RDT&E efforts. Full cooperative leveraging at this phase 

has the potential to reduce or eliminate costly changes later in the acquisition effort.  

Once a decision has been made to develop a new system, FCT may still be a 

viable option when considering potential selection of NDI subsystems and/or 

components. At this point in the process full system FCT may not be an option but 

proportional savings of cost and schedule are still possible by using foreign items that 

meet the need. 

International efforts from earlier phases of the program may still be appropriate, 

such as international forums, engineers and scientist exchanges and studies. Many 

programs delay some requirements to follow-on increments or post deployment upgrade 

efforts for one reason or another. Studies and other research type efforts during this phase 

will help later integration of those delayed capabilities. 

 
Figure 4.  Engineering & Manufacturing Development 
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c. Late Acquisition 

The final two phases of the Acquisition process begin with Milestone C and 

continue until the end of life (EOL) or disposal of the system. Initial Production and 

Operational Testing usually occur between the Milestone C decision and the full rate 

production (FRP) decision. Initial operational testing and evaluation (IOT&E) is the 

critical capstone of the development and production effort where independent testing is 

done by actual operators. Failure at this point often means significant schedule slip to fix 

identified errors or even program cancellation. If international partners are involved at 

this point, it would be highly advantageous to share resources, data, facilities and 

evaluation effort related to the IOT&E, which is the purpose of the foreign cooperative 

testing program. The use of no cost equipment loans for RDT&E would also cover any 

foreign need to conduct independent T&E to satisfy unique foreign country requirements, 

threats, environments or support infrastructures.  

 
Figure 5.  Initial Production and Operational Testing 

It is worth noting that all of the phases leading up to this point are void of FMS 

and DCS. Program Managers involved with the early stages of acquisition considering 

the appropriate international involvement should ask their team “If we don’t consider 
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international cooperation now, can we afford to wait until after FRP to get an FMS case 

or let the contractor get DCS exports approved?” It is only during this final acquisition 

phase that FMC/DCS cases are approved without significant waivers from DOD and 

Congress. On the other hand, every international program conducted up to this point 

remains a valid consideration for continuation through this remaining phase. Some efforts 

are likely ramped down significantly, especially if this is the final or only increment of 

the development effort. 

 
Figure 6.  Production, Operations & Support 

B. BARRIERS 

Several barriers exist to impede International involvement in the Acquisition 

Community, some real and some perceived. Part of the intent of this paper is to help 

clarify the understanding of the international cooperation efforts and as a result reduce 

many of the perceived barriers. The real barriers are not as simple to reduce, but take 

determined effort, early consideration and advanced planning to overcome.  
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1. Security 

A quote from the International Programs Security Handbook, chapter 8 “Systems 

Acquisition and Program Security Documents” puts security considerations in good 

perspective. 

Past practice, the need for the best technologies available, and economic 
considerations suggest some involvement by allied and other friendly 
nations may occur in all but the most sensitive acquisition programs. 
Cooperation may be in the form of cooperative research &development 
(R&D), the use of foreign contractors and subcontractors, direct 
commercial sales (DCS), foreign military sales (FMS), or follow-on 
support. Realistically, there are very few defense articles the United States 
will not sell or share with an ally sometime during the life cycle of the 
article. Therefore, planning for some form of foreign participation must 
start early in the acquisition process. A key aspect of this planning 
involves decisions on access to classified information and critical 
unclassified technical data and the protection of system capabilities and 
vulnerabilities, which are based on the underlying technology.21 

Dealing with the challenges of IA, including control of critical protection 

information (CPI), classified information and critical unclassified technical data can be a 

daunting task for the PM staff to tackle in a domestic program. Add the complexity of 

international involvement and it becomes an obvious barrier. The best way to break down 

this barrier is to incorporate the direct support of knowledgeable International Program 

and/or FMS experts on the integrated process/product team (IPT). As a second 

alternative, identify competent existing members of the IPT who can attend training to 

become knowledgeable advisors. Guidance is abundant and a good place to start is the 

International Programs Security Handbook. To re-emphasize the quote, the key is to start 

early in the acquisition process. Doing this has the potential to eliminate latent 

symptomatic “barriers” such as these examples: 

 Attempting to integrate U.S. systems with a foreign government managed 
network with incompatible security, or security measure that were not 
properly verified, tested or monitored. 

                                                 
21 Under Secretary of Defense Technology Security Policy & National Disclosure Policy. 

International Programs Security Handbook, Washington, DC: Under Secretary of Defense, 2010. 
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 Selecting components or subsystems that have unnecessarily high security 
classifications for the application which results in excessive limitations on 
international cooperation, FMS or DCS. 

 Upgrades developed that “break” international interoperability or 
exportability. 

2. Expectation Challenges 

Cultural differences may also cause friction or misunderstandings. The U.S. DOD 

Acquisition systems is complex, slow to respond, and in all but the most urgently needed 

efforts, anything but agile. This can be very frustrating, not only from the inside looking 

out, but from the outside looking in. U.S. Program Managers may have international 

opportunities that present themselves but never materialize simply due to the bureaucratic 

challenges. This combined with language and cultural barriers can lead to differing 

expectations if not carefully coordinated amongst all stakeholders. 

3. Implied/Actual Added Cost in Future International Engagements 

Cost stability and quantity purchase discounts are sought after benefits of Joint 

and International participation. These can sometimes be illusive in execution due to 

shifting budget priorities of both countries, escalating costs during development and early 

production, or poor cost estimating that all drive participating countries to either back out 

of participation or reduce the desired quantities. This causes second order impacts of 

further cost increases of the remaining quantities purchased by the U.S. It does not take 

many instances like this to make a PM think twice before entering into an International 

Agreement. 

4. U.S. Priorities 

The tendency of most PMs is to not only put the U.S. priorities at the top of the 

list, but also put their own service priorities up there too. The culture and reward structure 

of the DOD supports the continuation of this trend.  
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C. CURRENT ATMOSPHERE 

The atmosphere for international consideration is currently very active and 

involves the U.S. DOD but also U.S. industry and the international defense community. 

Under severe national financial pressure, the U.S. DOD is experiencing declining budgets 

and significant reductions in military involvement in both the Iraq and Afghanistan 

campaigns. As a result of this, program offices are faced with funding cuts, increased 

scrutiny over justification and even program cancelations. International involvement can 

offer additional opportunities to help offset some of these negative impacts if it can be 

aligned with what remains of the domestic cost, schedule and performance objectives. On 

the negative side of the consideration though, if a program has to stop mid-effort to 

consider international cooperation or FMS, the additional delay, cost or performance 

changes may be enough to drop the program below the “Cut Line” of the priorities list.  

The recent increase in USG participation at the 2014 Farnborough Air Show has 

indicated a renewed interest in supporting the U.S. Industrial base in this forum as well as 

meeting with other international partners and gaining exposure to new technologies as 

Aaron Mehta noted in the Defense News article on July 19, 2014. U.S. DOD Industries 

also realize this and are leading the charge in international engagement opportunities. 

Their future may depend on them diversifying into the international defense arena to help 

offset the declines in the U.S. DOD budgets. As stated by the Chief Executive Officer of 

the U.S. Aerospace Industries Association, Marion Blakey during an interview with 

Aaron Mehta at the Farnborough Air Show: “International sales normally form the 

backbone of interoperability with our friends and allies, as well as helping to keep pricing 

and costs down and manufacturing lines open. In a constrained domestic budget 

environment, our member companies increasingly are turning to the international 

market.” 

The recent Better Buying Power (BBP) 2.0 has also placed emphasis on including 

defense exportability features early in the design process. Under the focus area “Control 

Costs Throughout the Product Life cycle,” this initiative is one of 36 under seven focus 

areas to “ensure affordability and increase productivity in defense spending to deliver 
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better value to the taxpayer and Warfighter”.22 Benefits highlighted in this initiative 

include reduced cost, improved U.S. competitiveness, stronger ties to friends and allies, 

and improved interoperability.23 

With reductions in the U.S. DOD budget and reductions in military involvement, 

the international defense community is also seeking ways to continue to build their own 

capability. Either directly with industry in DCS with the U.S. or other nations in FMS, 

they have a strong demand for services and rapidly delivered capabilities. Both the USG 

and the U.S. DOD industrial base stand a good chance of capitalizing on this increased 

demand if the international resources exist and if alignment can be accomplished between 

all three. 

                                                 
22 F. Kendall, Better Buying Power 2.0: Continuing the Pursuit for Greater Efficiency and 

Productivity in Defense Spending [Memorandum]. (Washington, DC: Office of the Under Secretary of 
Defense (AT&L), November 13, 2012). 

23 F. Kendall, Better Buying Power 2.0: Continuing the Pursuit for Greater Efficiency and 
Productivity in Defense Spending [Memorandum]. (Washington, DC: Office of the Under Secretary of 
Defense (AT&L), November 13, 2012). 
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VI. SUMMARY AND RECOMMENDATIONS 

A. SUMMARY 

In Chapter I, several questions were posed in an attempt to investigate if the 

utilization of U.S. interoperability requirements of our foreign allies could enhance 

expand and potentially reduce the cost of our domestically acquired capabilities. To 

answer these questions a high level overview of International Armament Cooperation 

was presented to explain the foundation and the tie-ins to the DAS. From there, a 

stakeholder analysis was presented to form the basis of expectations when working 

within IAC and its overlap with the DAS. Finally, several program examples were 

provided and analyzed to show examples of early, middle, late or no international 

consideration.  

The first question dealt directly with determining if early and continuous 

consideration of foreign interoperability requirements within domestic DOD acquisitions 

can benefit the United States Armed Forces acquisitions in terms of cost, schedule and 

performance. Here, alignment and performance are the keys to success. Cost and 

Schedule known and unknowns will almost certainly increase, however if they can be 

aligned with both the domestic and international expectations as much as possible the 

overall burden and risk to the PO may be reduced. From the performance perspective, 

interoperability, increased coalition performance, and increased industrial base are the 

consistent pay-outs of international participation.  

The second question posed placed emphasis on how a domestic Program Office 

would determine if foreign interoperability requirements exist for their product(s) and/or 

service(s). Early stakeholder engagement and participation in international forums, 

exchanges of engineers and scientists, and use of the information exchange programs 

early in the acquisition process are keys to success in this area. These opportunities 

should be done preferably during the Solution Analysis phase, but at least during the TM-

RR phase. 
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Finally, the third question required an exploration of process to help a PM 

determine how to implement foreign interoperability requirements into their product(s) 

and/or service(s). To accomplish this, a description of the full spectrum of 

IAC/FMS/DCS, the appropriate entry points, barriers and rewards was provided. The 

intent of this description was to help establish that direct involvement of International 

Program/FMS/DCS SME’s in the IPT early and continuously is possible throughout the 

Acquisition process. 

B. RECOMMENDATIONS 

1. Increase the DOD International Program and Foreign Military Sales 
Staffing 

Program Managers and IPTs need access to staff that is skilled in IP, IC, FMS and 

DCS at every stage of the acquisition life cycle. Early and thorough analysis of the 

benefits and costs of using the appropriate mix of security cooperation is critical to enable 

the opportunities at later stages. Poorly informed decisions early can result in derailing 

attempts to integrate an international effort in subsequent phases. The current DOD 

staffing appears to be biased toward FMS and DCS and maybe insufficient to support the 

remainder of the possibilities except in only the largest ACAT-I programs. 

There are at least two methods to accomplish this recommendation. First, 

dedicated staff could be increased for IP support that would allow for more matrixed type 

support of the PM and IPTs. Second, current staff from other competencies could assume 

additional responsibilities of becoming more knowledgeable in the cooperative program 

efforts. The proficiency could be enhanced through temporary rotational assignments 

after appropriate coursework. The ultimate end result should be a much larger workforce 

competent in international efforts and available to support the acquisition process at all 

stages. 

2. In-depth Analysis of the Joint Strike Fighter Program 

Recommend future research on the Joint Strike Fighter program as an example of 

a cooperative development program in its Initial Production and Operational Testing 

phase. 
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The Joint Strike Fighter program is a very complex program with numerous 

countries involved in the design and manufacturing processes and a very large population 

of stakeholders that span the spectrum from operational users in every service through 

elected officials that represent over 30 States. As the program makes it way to 

Production, Operations & Support, there may be many lessons learned regarding the 

program’s effects, both positive and negative, on cost sharing, economies of scale and 

quicker implementation times.   

C. CONCLUSION 

While only touching the surface on DOD acquisition program examples and 

limiting the research to what was publically available a conclusion can be drawn that 

when domestic and international cost, schedule and performance requirements align, 

opportunities to leverage can exist.  Barriers, however, must be considered since they 

could ultimately increase risk and cause misalignment. Ultimately it is in our National 

interest for U.S. DOD Program Offices and their PM’s to consider our international 

partnerships to help enhance, expand and potentially reduce the cost of our domestically 

acquired capabilities. This is in conjunction with the opportunity to better equip our allies 

and render them more effective coalition partners and assist with establishing stronger 

international relations. 

  



 58 

THIS PAGE INTENTIONALLY LEFT BLANK  

 



 59 

APPENDIX 

The following tables are consolidated listings of SA programs and SC programs. 

The governing documents that apply to each program are listed in Table 3 for the SA 

programs. None are listed in Table 4, as all SC programs are authorized by the National 

Defense Authorizations and Appropriations Acts and are all managed by DOD. 

Table 3.   Security Assistance Programs24 
Program Oversight Purpose Governing Document 
Foreign Military Sales DSCA Eligible foreign governments 

purchase U.S. Defense articles, 
services and training. 

AECA Section 21: Items 
from existing stock 
AECA Section 22: Items 
from new procurement 

Foreign Military 
Construction Services 

DSCA Sale of design and construction 
service to eligible purchasers 

AECA Section 29 

Foreign Military 
Financing Program 

DSCA Provides grants and loans which 
enable eligible foreign 
governments to purchase U.S. 
defense articles, services, and 
training. 

AECA Section 23 & 24 

Leases DSCA Allows the lease of defense 
articles only for compelling 
foreign policy or national security 
reasons. 

AECA Chapter 6 AECA 

Military Assistance 
Program 

DSCA Merged with the FMFP program 
in 1990. Remains an open 
program only to track open 
activities from pre-1990. 

 

International Military 
Education and 
Training 

DSCA Provides grant financial 
assistance of training in the U.S. 
and, in some cases, overseas 
facilities to selected foreign 
military and civilian personnel. 

FAA Section 541 
FAA section 644(m)(5) 
AECA Section 
21(a)(1)(C) 

Expanded IMET DSCA Focuses training on developing 
professional level management 
skills with emphasis on military 
justice systems, codes of conduct, 
and the protection of human 
rights. 

FAA Section 541 
FAA section 644(m)(5) 
AECA Section 
21(a)(1)(C) 

                                                 
24 Derived from Defense Institute of Security Assistance Management, The Management of Security 

Cooperation (Green Book), 33rd ed. (Write-Patterson Air Force Base, Ohio, Defense Institute of Security 
Assistance Management, 2014), (1-1–1-6). 
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Program Oversight Purpose Governing Document 
Drawdowns DSCA  Provide USG articles, services 

and training to friendly countries 
and international organizations at 
no cost during a crisis 

FAA section 506 
FAA section 552©(2) 

Economic Support 
Fund 

USAID Promote economic and political 
stability in areas where the U.S. 
has special political and security 
interest and where the U.S. has 
determined that economic 
assistance can be useful in 
helping to secure peace or to avert 
major economic or political 
crises. 

FAA Chapter 4 of part II 

Peacekeeping 
Operations 

DOS Provides funds for Multinational 
Force and Observers and support 
of peacekeeping efforts where 
necessary. 

FAA Chapter 6 of part II 

Global Peace 
Operations Initiative 
(GPOI) 

DOS with 
DOD 
support 

The current principal 
Peacekeeping Operations 
program. Supports deployment of 
peacekeepers by providing 
equipment, transportation, 
training, and sustainment in the 
field. 

 

International narcotics 
Control and Law 
Enforcement (INCLE) 

DOS Suppress the worldwide illicit 
manufacture and trafficking of 
narcotic and psychotropic drugs, 
money laundering, and precursor 
chemical diversion and the 
progressive elimination of the 
illicit cultivation of the applicable 
crops. 

FAA section 481 

Nonproliferation, 
Antiterrorism, 
Demining, and 
Related Programs 

DOS Supports demining activities, the 
clearance of unexploded 
ordnance, the destruction of small 
arms, border security, and related 
activities. Related articles, 
services and training can also be 
provided. 

FAA part II, chapters 8 & 
9 
AECA Section 23 
FREEDOM Support Act 
section 504 

Direct Commercial 
Sales 

DOS; 
(PM/DDT
C) 

Commercial exports of defense 
articles, services and training. 

AECA section 38 
ITAR [22 CFR 120–130] 

Excess Defense 
Articles 

DOD Excess defense articles are 
authorized for sale using the FMS 
processes. 

AECA section 21 
FAA section 516 

Third Country 
Transfers 

DOS Transfer U.S.-origin defense 
articles from the original recipient 
country to a third country. 

AECA section 3(d) 
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Table 4.   Security Cooperation Programs25 
Program Purpose 
Security Assistance 
Administered by DOD 

Foreign Military Sales, Foreign Military Construction Services, 
Foreign Military Financing Program, Leases, Military Assistance 
Program, International Military Education and Training, 
Drawdowns, Excess Defense Articles when administered by DOD.  

Global Train and Equip Currently about 18 programs that Train and/or Equip Foreign 
Security and/or Military Forces. 

International Armaments 
Cooperation 

Also known as simply International Cooperation. Includes: 
Information Exchange Program, Exchange of Engineers & 
Scientists, Foreign Comparative Testing, Cooperative RDT&E and 
Production, No-Cost Equipment Loans, Cooperative Threat 
Reduction Program, Israeli Cooperative Programs, International Air 
and Trade Shows, Humanitarian Assistance,  

Humanitarian Assistance Humanitarian and Civic Action during Military Operations, 
Humanitarian Assistance Transportation, Foreign Disaster Relief, 
Humanitarian Daily Rations, Excess Property Humanitarian 
Assistance, Humanitarian Demining Assistance, Commander’s 
Emergency Response Program, Reintegration Activities in 
Afghanistan, Afghanistan Infrastructure Fund 

Training and Education Regional Defense Combating Terrorism Fellowship Program, DOD 
Regional Centers for Security Studies, Military Academies, Military 
Academy Student Exchanges, U.S. Coast Guard Academy, 
Electronic Distribution of Training Material, Aviation Leadership 
program, Latin America Training Waiver, Distinguished Visitor 
Orientation Tours, Professional Military Education Student 
Exchanges, Flight Student Exchanges, Flight Leadership Training in 
Southwest Asia, unit Exchanged training, Air Force partnership for 
Peace Scholarship 

Combined Exercises Exercises between the forces of the U.S. and those of one or more 
other countries. The primary purpose is the training of the U.S. 
forces, emphasizing interoperability and capability building. 

Military-to-Military 
Contacts 

M2M contacts and comparable activities that are designed to 
encourage a democratic orientation of defense establishments and 
military forces of other countries. 

                                                 
25 Derived from Defense Institute of Security Assistance Management, The Management of Security 

Cooperation (Green Book), 33rd ed. (Write-Patterson Air Force Base, Ohio, Defense Institute of Security 
Assistance Management, 2014), (1-7–1-26). 
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